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Fuel Qil Lightering

1. On February 17, 1999, the Unified Command made ajoint decision to execute a
lightering plan for the forward section of M/V NEW CARISSA. Thisdecision
was made after an unsuccessful attempt to pass atowline from T/B SEA
VICTORY to the forward section of M/V NEW CARISSA due to draft of water
and length of tow.

2. On February 4 the New Carissa was estimated to be 960 feet from the dunes and
on February 17 the forward section had moved to anew location only 380 feet
from the dunes. The adverse weather and continuing tidal action that has
challenged the response, has now moved the vessel to a more stable location
closer to the shoreline. This situation has now made this section of the vessel
accessible from the beach during low tide periods. Because of the new access and
reduced risks of overwater transfer in the new location, a modified version of the
previously developed offload plan has become more viable. The same weather
which created this opportunity limits the helicopter offload option developed
earlier. Therefore, amodified shore transfer contingency plan will be utilized.
Thisplan for lightering M/V NEW CARISSA was devel oped by the members of
the Unified Command, representatives from SMIT America, and the Planning
Section.

3. Objectives established by the Unified Command for this phase of the response
were:

_ Expediently remove the fuel oil from the vessel in a safe and efficient means.
_ Beginlogidtical actions required immediately, and transfer operations within
30 hours.

_ Ensure the plan addresses environmental concerns.

_ Ensure personnel with lightering expertise are consulted and brought in to
oversee these operations.

__Remove as much oil as possible.

4. The Unified Command came to a unanimous decision to use the expertise and
equipment of the U. S. Coast Guard Pacific Strike Team and Navy Supervisor of
Salvage instead of private contractors. This decision was made for the following
reasons:

_ Theoveral objectives and the limited timeframe to execute this option
presented by the continuing adverse weather.

_ That thisimproved accessibility is atemporary condition that will change as
the existing weather pattern persists.

_ That these resources already had experienced people at the incident.

_ That these resources routinely operate as ateam.

_ That these resources can have additional specialized pumping equipment on
scene within the required timeframe.

_ That additional delays encountered while contracting issues were deliberated



would adversely affect the success of this operation.
__ Asaresult of consultation with Global Diving and Salvage, Fred Devine
Diving and Salvage and Cascade General.

5. Further, it was unanimously determined that the Pacific Strike Team would bein
charge of the operation assisted by SUPSALV, SMIT America, and FOSS
Environmental. With additional resources available from Global Diving and
Salvage, Fred Devine Diving and Salvage and Cascade General. If necessary,
additional resources and personnel shall be identified and utilized. This group

will operate as alCS Strike Team (Lightering Strike Team) and report to the UCS
Operations section.

6. The undersigned concur that enclosure this option represents the most logical
next step for reducing the threat posed by the remaining oil onboard.

M. J HALL W. L. MILWEE M. J. SZERLOG
Captain, USCG Gallager Marine Service Oregon DEQ
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